
District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 1999 Projects

1429 Girard Street 1429 Girard Street, NW. 1 Development Corp. of Columbia  Hgts. 19
Walbraff Apartments 3025 15th Street, NW 1 PIC 28 28
Edgewood 2 611 Edgewood Terrace NE 5 C.P.D.C. 202            202         
Augusta / Louisa Apartments 216 New York Ave-1151 New Jersey Ave, NW 6 Northwest Church Family a Network 30 30
Douglas Townhomes 910 10th St.. NE 6 H Street CDC 10 10
Ellen Wilson 7th & G Streets 6 DCHA 134            
Banneker Place Apts. 410-411 Ridge Road, SE 7 Dupont Park Apartments Joint Venture 348 348
Chaplin Wood Townhomes 4800 Texas Ave., SE 7 Manna & Marshall Heights 22 22
Garfield Park 2850-52 23rd St., SE 8 Triad/Patriot Group 94
Hillsdale Heights Townhouses, Phase III Howard, Stanton and Pomeroy Roads SE 8 East of the River  CDC 56 56
Rockburn Estates Jasper St. & Shipley Terr 8 Patriot Group/Clark 228
Peak Pool (4 Projects) various 1,4,5 Peak Development 376

Subtotal FY 1999 Projects 1,547         696         

FY 2000 Projects

Haven House Cooperative 1477 Newton Street NW 1 Haven House Coop Association, Inc. 29              29           
Aspen Court 6650-76 Ga. Ave.NW 4 Peak Development 105
636 12th Street NE Cooperative 636 12th Street NE 6 636 Cooperative Association 16              
Ft. Chapin 4219 East Capitol, NE 7 Edmundson & Gallager 549
Agape Apartments 209 Atlantic Street SE 8 Residing in Group Housing Together 11              
Barnaby Manor Chesapeake Rd., SE 8 Crawford-Edgewood 124
Congress Park I 1327 Savannah St., SE 8 Mid-City Urban, LLC 163
Friendship Court Livingston Road, SE 8 CIH Homes 136
Stanton Glenn 3098 Stanton Road,SE 8 Kisha/Castle Development 378
Washington View Condos 2601-2619 Douglas Road SE 8 East of River CDC/ BOA 77              77           
Wheeler Creek 901 Varney Street SE 8 A&R/ESIC/DCHA/WCDC 314            134         

Subtotal FY 2000 Projects 1,902         240         

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name
 Rehab 
Units  New Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Construction 
Start Occupancy

FY 1999 Projects

1429 Girard Street 19 19                    19           Sep-99 Dec-00
Walbraff Apartments 28  28            28           Feb-99 Jul-98 Sep-99
Edgewood 2 202       202          202         
Augusta / Louisa Apartments 30         30            30           Jul-99 Feb-02
Douglas Townhomes 10                      10                    10        Oct-99 May-01
Ellen Wilson 134                   134                  134      Complete
Banneker Place Apts. 348 348          348         May-99 Sep-00
Chaplin Wood Townhomes 22                      22                    22        May-99 Sep-00
Garfield Park 94         94            94           May-99 Sep-99 Sep-99
Hillsdale Heights Townhouses, Phase III 56                      56                    56        Apr-00 Aug-01
Rockburn Estates 228       228          228         Jun-98 Aug-99 Sep-00
Peak Pool (4 Projects) 376       376          188      188         Sep-98 Jan-99 Jan-99

Subtotal FY 1999 Projects 1,325    222                   241                  1,306       188      1,137      222      

FY 2000 Projects

Haven House Cooperative 29         29            29           Oct-99 Jul-00 Jan-02
Aspen Court 105       105          105         Oct-99 Jul-00 Jul-00
636 12th Street NE Cooperative 16         16            16           Nov-98 Jun-99 Jun-00
Ft. Chapin 549 549          549         Jun-99 Jan-00 Jan-00
Agape Apartments 11         11            11           Oct-00 TBD
Barnaby Manor 124       124          124         Mar-99 Dec-99 Apr-01
Congress Park I 163 163          163         Oct-99 Apr-00 Apr-00
Friendship Court 136 136          136         May-99 Mar-00 Mar-00
Stanton Glenn 378 378          378         May-99 Apr-00 Apr-00
Washington View Condos 77         77                    77           Aug-01 Jul-02
Wheeler Creek 314                   134                  180          180         134      Jun-98 Nov-98 Aug-00

Subtotal FY 2000 Projects 1,588    314                   211                  1,691       1,768      134      
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name 30% 40% 50% 60% 80% Market TDC

FY 1999 Projects

1429 Girard Street 19 1,650,000$                
Walbraff Apartments 28 4,287,940$                
Edgewood 2 89        111      16,375,524$              
Augusta / Louisa Apartments 30 1,413,811$                
Douglas Townhomes 10 1,487,000$                
Ellen Wilson 33        21            20        23            23       14         26,000,000$              
Banneker Place Apts. 348 8,478,570$                
Chaplin Wood Townhomes 22 2,870,000$                
Garfield Park 94            4,916,540$                
Hillsdale Heights Townhouses, Phase III 28 28 8,962,511$                
Rockburn Estates 224          4 12,773,000$              
Peak Pool (4 Projects) 24        352          11,940,672$              

Subtotal FY 1999 Projects 176      691          159      399          74       46         101,155,568              

FY 2000 Projects

Haven House Cooperative 14        15            3,173,323$                
Aspen Court 15            90        5,767,000$                
636 12th Street NE Cooperative 16            1,052,000$                
Ft. Chapin 263          286      33,392,754$              
Agape Apartments 9              2         858,000$                   
Barnaby Manor 124          6,828,772$                
Congress Park I 72            91        21,055,100$              
Friendship Court 136 5,045,812$                
Stanton Glenn 96            276      6           31,770,393$              
Washington View Condos 63            14       5,858,475$                
Wheeler Creek 56        56            57        36            109     54,506,429$              

Subtotal FY 2000 Projects 70        793          800      108          125     6           169,308,058              

Afffordability

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name CDBG HOME HPTF LAHDO Capital Appropriated  LIHTC/ DHCD  DHCD  Closing Date 
 DHCD Future 

Financing 
 Closing 

Date 

FY 1999 Projects

1429 Girard Street  $         993,695 993,695$            Dec-00
Walbraff Apartments
Edgewood 2 3,300,000$      3,300,000$         
Augusta / Louisa Apartments  $          900,000 900,000$            May-99
Douglas Townhomes 137,000$         137,000$            Aug-99
Ellen Wilson
Banneker Place Apts.  $         875,000 875,000$            May-99
Chaplin Wood Townhomes  $         275,000 275,000$            May-99
Garfield Park
Hillsdale Heights Townhouses, Phase III  $          700,000 708,000$         1,408,000$         Dec-99
Rockburn Estates
Peak Pool (4 Projects)

Subtotal FY 1999 Projects 5,580,695$      1,600,000$        708,000$         7,888,695           

FY 2000 Projects

Haven House Cooperative 375,000$         375,000$            Apr-00
Aspen Court
636 12th Street NE Cooperative 430,000$         430,000$            May-99
Ft. Chapin 
Agape Apartments 675,000$           675,000$            Feb-00
Barnaby Manor
Congress Park I
Friendship Court
Stanton Glenn
Washington View Condos 350,000$           350,000$            Nov-99
Wheeler Creek 2,747,000$        2,747,000$         Apr-00

Subtotal FY 2000 Projects 805,000$         3,772,000$        4,577,000$         

Funding Sources

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name  Capital  Agency 
 Closing 

Date Tax-Exempt Bond 
 Tax-Exampt 
Bridge Bond  Taxable Bond  LIHTC/ DCHFA  HFA 

 Closing 
Date  HUD Grants DCHA Funds DCHA

 Closing 
Date 

FY 1999 Projects

1429 Girard Street
Walbraff Apartments 2,000,000$            987,980$               2,000,000$         Sep-99
Edgewood 2 8,000,000$        5,795,227$            8,000,000$         7,000,000$            7,000,000$           
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson 25,075,956$          1,000,000$        26,075,956$         
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park 3,260,000$            1,455,540$            3,260,000$         Aug-99
Hillsdale Heights Townhouses, Phase III
Rockburn Estates 8,500,000$            3,877,000$            8,500,000$         Jul-99
Peak Pool (4 Projects) 9,050,000$            2,890,672$            9,050,000$         Dec-98

Subtotal FY 1999 Projects $22,810,000 $15,006,419 $30,810,000 32,075,956$          1,000,000$        33,075,956$         

FY 2000 Projects

Haven House Cooperative 810,000$               835,000$           1,080,093$            1,645,000$         Jun-00
Aspen Court 4,100,000$            1,667,000$            4,100,000$         Jun-00
636 12th Street NE Cooperative 610,000$               610,000$            Jun-00
Ft. Chapin 25,800,000$          7,547,000$            25,800,000$       Dec-99
Agape Apartments
Barnaby Manor 4,500,000$            2,219,000$            4,500,000$         Nov-99
Congress Park I 6,310,000$            2,500,000$        5,000,000$            8,810,000$         Mar-00
Friendship Court 3,575,000$            1,470,812$            3,575,000$         Feb-00
Stanton Glenn 23,436,200$          8,188,193$            23,436,200$       Dec-99
Washington View Condos
Wheeler Creek 12,000,000 7,821,161$            12,000,000$       Dec-98 23,940,000$          9,095,900$        33,035,900$         

Subtotal FY 2000 Projects $69,141,200 $15,335,000 $0 $34,993,259 $84,476,200 23,940,000$          9,095,900$        33,035,900$         

Funding Sources

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 2001 Projects

Clifton Terrace 14th & Clifton St., NW 1 CPDC/Michaels Devel. 152 132         
Meridian Manor 1424 Chapin Street NW 1 Meridian Manor Chapin Street LLP 34              34           
Frontiers 148 S Street, NW 2 DCHA 54              
Partner Arms II 4506 Georgia Avenue NW 4 Transitional Housing Corporation 13              13           
Rittenhouse Rittenhouse Street @ Georgia 4 PIC 17              17           
Edgewood 4 635 Edgewood Terrace NE 5 Edgewood IV Preservation Corporation 258            
Montana Terrace 1625 Montana Ave NE 5 DCHA 93              
Riley Cheeks House 1208 Evarts Street NE 5 Safe Haven Outreach 13              13           
Carver Terrace 900 21st St., NE 5 Telesis Corp. 312 156         
Syphax School 1360 Half Street SW 6 Manna 41              41           
Ft Dupont Nehemiah Homes B Street & Ridge Road SE 7 W.I.N./Enterprise Ft. Dupont 147            147         
Huntwood Apartments 5000-5018 Hunt St. NE 7 Huntwood LLC/Triad Housing 212            
The Courts at Pennsylvania Ave. 2525 Minnsota Avenue SE 7 2525 Minnesota Avenue LLC 9                9             
Capitol View Townhouses 5901 East Capitol Street, SE 8 90              
Douglass Knolls 22nd St.&Savannah, SE 8 NPCDC 182 182         
Elmwood South Condos 1- 128 Danbury Street SW 8 Elmwood South Condos 34              
Henson Ridge 2001 Stanton Road, SE 8 DCHA 600            290         
Homes at Woodmont (Ownership) 2105 Good Hope Road SE 8 IDS 26              26           
Homes at Woodmont (Rental) Good Hope Rd. & 24th St. SE 8 K.S.I. 176            176         
Livingston Manor Livingston Road SE 8 W.C.Smith 130            
Monterrey Park Mississippi Ave. & 7th St. SE 8 TSC / Joy 56              56           
Parkway Overlook West (100% Sec 8) 2701 Robinson Place, SE 8 NHT/Enterprise Preservation 266
Savannah Ridge 2220-2245 Savannah Terrace SE 8 W.C.Smith 190            
Trenton Terrace Apartments 950 Mississippi Avenue SE 8 Crawford 260            
Communities Group/Regency Devel. (pool) various 6,7 Regency Development 202
Safe Haven 2352, 2356 & 2360 High St. SE & 4000 D St. SE 7,8 Safe Haven Outreach 48              48           
Scattered Site Homeownership Various Sites CDC's 123            123         
Section 8 Project-Based Multicutural Coop Various Sites DCHA 46              46           

Subtotal FY 2001 Projects 3,784         1,509      

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name
 Rehab 
Units  New Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Construction 
Start Occupancy

FY 2001 Projects

Clifton Terrace 152       152          152      Apr-00 Jul-01 Jul-02
Meridian Manor 34         34                    34            34           May-98 Jul-01 Jul-02
Frontiers 54         54                    54        Apr-00 Jul-98 Oct-02
Partner Arms II 13         13            13           Feb-02 Jan-03
Rittenhouse 17         17                    17           Jul-00 May-02
Edgewood 4 258       258          258      Feb-02 Aug-03
Montana Terrace 93         28                    28        Aug-00
Riley Cheeks House 13         13            13           Oct-01 Jan-03
Carver Terrace 312       312          312         May-97 Jan-01 Jan-01
Syphax School 41                      41                    12           29        Jul-01 Nov-02
Ft Dupont Nehemiah Homes 147                   147                  147      May-02 TBD
Huntwood Apartments 214       214          214         Feb-01 Oct-01 Sep-02
The Courts at Pennsylvania Ave. 9                        9                      9          Oct-01 Apr-04
Capitol View Townhouses 90         90                    90        Sep-98
Douglass Knolls 182       182          182         Mar-00 Feb-01 Jul-02
Elmwood South Condos 34         34                    14           20        Dec-00 Dec-00
Henson Ridge 600                   320                  280          600      Feb-01 Feb-02 Feb-04
Homes at Woodmont (Ownership) 26                      26                    26        Sep-02 TBD
Homes at Woodmont (Rental) 176                   176          176      Feb-00 Aug-01 Mar-02
Livingston Manor 130       130          130         Feb-02 Aug-01
Monterrey Park 56                      56            56        Jun-01 Apr-02
Parkway Overlook West (100% Sec 8) 266 266          266         Jul-00 Jun-01 Jun-01
Savannah Ridge 190       190          190         Nov-01 Nov-01
Trenton Terrace Apartments 260                   120                  140          140         120      Jul-01 Nov-02 Nov-04
Communities Group/Regency Devel. (pool) 202 202          202         Jul-00 Jan-01 Feb-02
Safe Haven 48         48            48           Aug-02 May-03
Scattered Site Homeownership 123       123                  123      May-01
Section 8 Project-Based Multicutural Coop 46         46            30        16           

Subtotal FY 2001 Projects 2,471    1,315                1,043               2,712       440      1,803      1,478   
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name 30% 40% 50% 60% 80% Market TDC
FY 2001 Projects

Clifton Terrace 152          22,486,505$              
Meridian Manor 34        4,980,345$                
Frontiers 6          15            15        9              9         1,500,000$                
Partner Arms II 13        1,554,436$                
Rittenhouse 17            2,750,395$                
Edgewood 4 103      155     21,735,567$              
Montana Terrace 31        16            16        15            15       13,417,018$              
Riley Cheeks House 13        1,685,937$                
Carver Terrace 240          72        29,100,291$              
Syphax School 13        15            4         9           6,183,511$                
Ft Dupont Nehemiah Homes 20        107      20       17,534,309$              
Huntwood Apartments 214          14,362,829$              
The Courts at Pennsylvania Ave. 9         1,761,283$                
Capitol View Townhouses 90        4,388,629$                
Douglass Knolls 182          21,000,000$              
Elmwood South Condos 34       601,578$                   
Henson Ridge 230      120      140     110       91,835,918$              
Homes at Woodmont (Ownership) 26       5,627,916$                
Homes at Woodmont (Rental) 176      17,696,606$              
Livingston Manor 130          4,384,759$                
Monterrey Park 56         10,000,000$              
Parkway Overlook West (100% Sec 8) 229          37        21,405,665$              
Savannah Ridge 124      66        5,790,737$                
Trenton Terrace Apartments 77        63            120     18,198,444$              
Communities Group/Regency Devel. (pool) 202 13,064,059$              
Safe Haven 48        4,721,980$                
Scattered Site Homeownership 49        19            19        18            18       22,000,000$              
Section 8 Project-Based Multicutural Coop 46        TBD

Subtotal FY 2001 Projects 807      1,269       718      267          550     175       379,768,717$            

Afffordability

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name CDBG HOME HPTF LAHDO Capital Appropriated  LIHTC/ DHCD  DHCD  Closing Date 
 DHCD Future 

Financing 
 Closing 

Date 
FY 2001 Projects

Clifton Terrace
Meridian Manor 400,000$         400,000$            Jun-01
Frontiers
Partner Arms II 20,000$           20,000$              Sep-01 400,000$                Feb-02
Rittenhouse 975,000$           975,000$            May-01
Edgewood 4  377,000$          377,000$            Jul-01
Montana Terrace
Riley Cheeks House 371,250$           371,250$            Oct-01
Carver Terrace
Syphax School 985,000$         985,000$            Jul-01 175,000$                Feb-02
Ft Dupont Nehemiah Homes 400,000$         400,000$            Jul-01 4,255,000$             Jul-02
Huntwood Apartments 2,925,338$      2,925,338$         Jul-01
The Courts at Pennsylvania Ave. 600,000$           600,000$            Sep-01
Capitol View Townhouses
Douglass Knolls 1,791,000$      1,791,000$         
Elmwood South Condos 601,578$           601,578$            Dec-00 28,500$                  Jul-02
Henson Ridge 1,600,000$      1,400,000$      3,000,000$         Jul-01 3,400,000$             May-02
Homes at Woodmont (Ownership) 985,000$         985,000$            May-02
Homes at Woodmont (Rental) 730,000$         730,000$            Jul-01
Livingston Manor 400,000$          400,000$            Dec-01
Monterrey Park 831,705$         831,705$            Jun-01
Parkway Overlook West (100% Sec 8)
Savannah Ridge 1,950,000$        1,950,000$         Jul-01
Trenton Terrace Apartments 1,250,000$      1,250,000$         May-01
Communities Group/Regency Devel. (pool)
Safe Haven 500,000$           500,000$            Aug-01 1,630,000$             Jan-02
Scattered Site Homeownership 811,975$         811,975$            May-01
Section 8 Project-Based Multicutural Coop

Subtotal FY 2001 Projects 11,898,313$    3,796,250$        2,231,705$      1,201,578$        777,000$          19,904,846$       9,888,500$             

Funding Sources

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name  Capital  Agency 
 Closing 

Date Tax-Exempt Bond 
 Tax-Exampt 
Bridge Bond  Taxable Bond  LIHTC/ DCHFA  HFA 

 Closing 
Date  HUD Grants DCHA Funds DCHA

 Closing 
Date 

FY 2001 Projects

Clifton Terrace 5,500,000$            5,200,000$        9,566,505$            10,700,000$       Jun-01
Meridian Manor 2,400,000$            1,891,345$            2,400,000$         Jun-01
Frontiers 1,212,690$            327,314$            1,540,004$           
Partner Arms II
Rittenhouse
Edgewood 4
Montana Terrace 12,252,359$      12,252,359$         
Riley Cheeks House
Carver Terrace 15,350,000$          8,594,000$            15,350,000$       Dec-00
Syphax School
Ft Dupont Nehemiah Homes
Huntwood Apartments 6,850,000$            3,300,265$            6,850,000$         Sep-01
The Courts at Pennsylvania Ave.
Capitol View Townhouses 1,533,594$            3,731,054$        5,264,648$           
Douglass Knolls 10,014,000$          675,000$           7,289,646$            10,689,000$       Jan-01
Elmwood South Condos
Henson Ridge 4,075,000$            4,140,000$        5,900,000$            8,215,000$         Jul-02 29,972,431$          3,347,973$        33,320,404$         
Homes at Woodmont (Ownership)
Homes at Woodmont (Rental) 10,400,000$          6,566,606$            10,400,000$       Jul-01
Livingston Manor
Monterrey Park
Parkway Overlook West (100% Sec 8) 12,440,000$          2,465,000$        6,147,779$            14,905,000$       Mar-01
Savannah Ridge
Trenton Terrace Apartments 10,605,000$          10,605,000$       Sep-02
Communities Group/Regency Devel. (pool) 8,825,000$            4,219,907$            8,825,000$         Dec-00
Safe Haven
Scattered Site Homeownership 61,000$              61,000$                
Section 8 Project-Based Multicutural Coop TBD

Subtotal FY 2001 Projects -$                 86,459,000$          9,340,000$        3,140,000$        53,476,053$          98,939,000$       32,718,715$          19,719,700$      52,438,415$         

Funding Sources

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 2002 Projects

1327 Kenyon Street NW Cooperative 1327 Kenyon Street NW 1 New Columbia Land Trust 12              
1438 Columbia Road NW 1438 Columbia Road NW 1 Mi Casa 15              
1440 Columbia Road NW 1440 Columbia Road NW 1 Mi Casa 17              
1611 Park Rd 1611 Park Road NW 1 Victory Housing 31              31           
Columbia Heights Village (100% Sec. 8) 2900 14th Street, N.W. 1 Clark Realty Capital 406
DCCH Pool - Chapin St. (100% Sec. 8) 1474 Chapin Street, NW 1 DCCH 15 15           
DCCH Pool - Euclid St. (100% Sec. 8) 1030-34 Euclid Street, NW 1 DCCH 17 17           
Euclid Street NW Lofts 1368 Euclid Street NW 1 1368 Euclid Street LP 77              
Faircliff Plaza East 14th Street, N.W. 1 Eagle Point Enterprises LLC 80
Fairmont Square 1225 Fairmount Street NW 1 Dev. Corp. of Columbia Heights 9                
Golden Rule 1000 New Jersey Avenue NW 1 Bibleway Church 119 119
Trinity Towers 3023 14th Street, N.W. 1 The Community Partners 122
Warder Totten House 2633 16th Street NW 1 Totten Tower, LP 100            100         
5320 8th Street NW 5320 8th Street NW 4 BHI International 36              
5401-5407 9th Street NW 5401-5407 9th Street NW 4 BHI International 34              
Brightwood Manor Tenant Association 939 Longfellow Street NW 4 Brightwood Manor Tenant Assoc. 39              
Edgewood 3 611 Edgewood Terrace NE 5 C.P.D.C. 292            200         
El Presidente Tenant Association 4715 4721 Texas Avenue SE 7 El Presidente Tenant Association 27              
Chesapeake Apartments 2-32 Chesapeake Street SE 8 Triad/Patriot Group 78              
Hillsdale Housing 2311 &2315 Elvans Road SE 8 AEDC 2                2             
Jeffery Gardens Barnaby Rd & 7th St,SE 8 KSI Services, Inc. 273  
Knox Apartments 2400 Hartford Street SE 8 Triad/Patriot Group 74              
Parkside Terrace Apartments 3700 9th Street SE 8 HR Crawford /Edgewood Mgmt 240            
Trenton Park 3500-3649 6th Street SE 8 Trenton Park Apartments, LP 259            
Walter Washington/HUD 202 Sr. Housing 800 Southern Avenue SE 8 HR Crawford /Edgewood Mgmt 45              45           

Subtotal FY 2002 Projects 2,419         529         

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name
 Rehab 
Units  New Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Construction 
Start Occupancy

FY 2002 Projects

1327 Kenyon Street NW Cooperative 12         12                    12           Feb-02 Oct-02
1438 Columbia Road NW 15         15            15           PSA
1440 Columbia Road NW 17         17            17           PSA
1611 Park Rd 31         31            31           Feb-02 Nov-02
Columbia Heights Village (100% Sec. 8) 406       406          406      Jul-01 Jan-02 Jan-02
DCCH Pool - Chapin St. (100% Sec. 8) 15         15            15           Jun-02 Jul-02 Jul-03
DCCH Pool - Euclid St. (100% Sec. 8) 17         17            17           Jun-02 Jul-02 Jul-03
Euclid Street NW Lofts 77         77            77        Dec-01 Mar-04
Faircliff Plaza 80         80            80           Jul-01 May-02 Jul-02
Fairmont Square 9           9                      9             PSA
Golden Rule 119 119 119 Jul-02 Oct-03
Trinity Towers 122       122          122      Jul-01 Jul-02 Mar-03
Warder Totten House 100                   100          80        20           Feb-01 Oct-02
5320 8th Street NW 36         36            36           PSA
5401-5407 9th Street NW 34         34            34           PSA
Brightwood Manor Tenant Association 39         39                    39           PSA
Edgewood 3 200       200          200      Sep-00 Dec-01 Mar-03
El Presidente Tenant Association 27         27                    27           PSA
Chesapeake Apartments 78         78            78           Apr-00 Nov-00 Nov-00
Hillsdale Housing 2                        2                      2          Oct-00 Aug-01
Jeffery Gardens 273       273          273         Jul-01 Feb-02 Sep-02
Knox Apartments 74         74            74           May-00 Nov-00 Nov-00
Parkside Terrace Apartments 240       240          240         Jan-03 TBD
Trenton Park 259       259          259         Jun-00 Feb-02 Dec-02
Walter Washington/HUD 202 Sr. Housing 45                      45            45           Feb-02 TBD

Subtotal FY 2002 Projects 2,061    266                   89                    2,238       1,004   1,321      2          
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name 30% 40% 50% 60% 80% Market TDC

FY 2002 Projects

1327 Kenyon Street NW Cooperative 12            1,370,311$                
1438 Columbia Road NW 15            2,455,734$                
1440 Columbia Road NW 17            2,602,272$                
1611 Park Rd 13        18            3,805,000$                
Columbia Heights Village (100% Sec. 8) 406          48,904,541$              
DCCH Pool - Chapin St. (100% Sec. 8) 15        2,958,647$                
DCCH Pool - Euclid St. (100% Sec. 8) 15        2              3,364,692$                
Euclid Street NW Lofts 77            17,925,511$              
Faircliff Plaza 80            10,429,240$              
Fairmont Square 9              550,000$                   
Golden Rule 107      12            18,600,918$              
Trinity Towers 29        93            20,207,260$              
Warder Totten House 100     18,000,000$              
5320 8th Street NW 36            1,000,000$                
5401-5407 9th Street NW 34            1,000,000$                
Brightwood Manor Tenant Association 39            TBD
Edgewood 3 89        111      24,665,252$              
El Presidente Tenant Association 27            TBD
Chesapeake Apartments 78            4,645,880$                
Hillsdale Housing 2         281,279$                   
Jeffery Gardens 41        232 17,974,862$              
Knox Apartments 74            4,148,148$                
Parkside Terrace Apartments 80            20         22,699,671$              
Trenton Park 2          257          13,774,685$              
Walter Washington/HUD 202 Sr. Housing 45        4,534,400$                

Subtotal FY 2002 Projects 104      409          363      1,189      102     245,898,303$            

Afffordability

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name CDBG HOME HPTF LAHDO Capital Appropriated  LIHTC/ DHCD  DHCD  Closing Date 
 DHCD Future 

Financing 
 Closing 

Date 

FY 2002 Projects

1327 Kenyon Street NW Cooperative 420,000$           420,000$            Dec-01
1438 Columbia Road NW 536,000$         536,000$            Dec-01
1440 Columbia Road NW 560,000$         560,000$            Dec-01
1611 Park Rd 1,300,000$        1,300,000$         Oct-01 700,000$                Mar-02
Columbia Heights Village (100% Sec. 8)
DCCH Pool - Chapin St. (100% Sec. 8) 798,537$         798,537$            May-02
DCCH Pool - Euclid St. (100% Sec. 8) 650,000$         650,000$            May-02
Euclid Street NW Lofts 1,000,000$       1,000,000$         Dec-01
Faircliff Plaza
Fairmont Square 550,000$         550,000$            Dec-01
Golden Rule 3,500,000$      3,500,000$         Jun-02
Trinity Towers 4,480,000$      4,480,000$         Jun-02
Warder Totten House 1,300,000$       1,300,000$         Dec-01
5320 8th Street NW 360,800$         360,800$            May-02
5401-5407 9th Street NW 470,000$         470,000$            Jul-02
Brightwood Manor Tenant Association 600,000$         600,000$            May-02
Edgewood 3 3,300,000$      3,300,000$         Nov-01
El Presidente Tenant Association 450,000$         450,000$            Mar-02
Chesapeake Apartments 395,000$         395,000$            Dec-01
Hillsdale Housing 33,835$           33,835$              Dec-01
Jeffery Gardens
Knox Apartments 270,000$         270,000$            Dec-01
Parkside Terrace Apartments 1,250,000$      1,250,000$         Oct-02
Trenton Park 1,750,000$     1,750,000$         Dec-01
Walter Washington/HUD 202 Sr. Housing 950,000$           950,000$            Dec-01

Subtotal FY 2002 Projects 18,204,172$    2,670,000$        1,750,000$     2,300,000$       24,924,172$       700,000$                

Funding Sources

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name  Capital  Agency 
 Closing 

Date Tax-Exempt Bond 
 Tax-Exampt 
Bridge Bond  Taxable Bond  LIHTC/ DCHFA  HFA 

 Closing 
Date  HUD Grants DCHA Funds DCHA

 Closing 
Date 

FY 2002 Projects

1327 Kenyon Street NW Cooperative
1438 Columbia Road NW
1440 Columbia Road NW
1611 Park Rd
Columbia Heights Village (100% Sec. 8) 30,000,000$          4,760,000$        10,977,028$          34,760,000$       Dec-01
DCCH Pool - Chapin St. (100% Sec. 8) 1,225,000$            275,000$           777,548$               1,500,000$         Jun-02
DCCH Pool - Euclid St. (100% Sec. 8) 1,450,000$            200,000$           1,021,386$            1,650,000$         Jun-02
Euclid Street NW Lofts
Faircliff Plaza 7,000,000$            2,668,000$            7,000,000$         Mar-02
Fairmont Square
Golden Rule 6,370,000$            2,500,000$        3,496,011$            8,870,000$         Jun-02
Trinity Towers 8,700,000$            500,000$           4,281,450$            9,200,000$         May-02
Warder Totten House
5320 8th Street NW
5401-5407 9th Street NW
Brightwood Manor Tenant Association
Edgewood 3 8,000,000$            5,825,299$            8,000,000$         Nov-01 7,000,000$        7,000,000$           
El Presidente Tenant Association
Chesapeake Apartments 2,228,000$            472,000$           1,221,145$            2,700,000$         Oct-00
Hillsdale Housing
Jeffery Gardens 12,285,000$          4,715,268$            12,285,000$       Jan-02
Knox Apartments 2,382,800$            1,127,061$            2,382,800$         Oct-00
Parkside Terrace Apartments
Trenton Park 6,335,000$            3,858,820$            6,335,000$         Jan-02
Walter Washington/HUD 202 Sr. Housing

Subtotal FY 2002 Projects 85,975,800$          3,475,000$        5,232,000$        39,969,016$          94,682,800$       -$                       7,000,000$        7,000,000$           

Funding Sources

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name Address Ward Owner/Developer Units
 New 
Units 

Pipeline

Fairmont I & II 1400-01 Fairmont, NW 1 DCCH/Tenants 203
Capitol Park East Pool 3rd & G Streets, S.W. 2 Wilson Securities 422
1741 Trinidad Avenue NE 1741 Trinidad Avenue NE 5 PIC 12              
Capitol Hill Towers (Navy Yard) New Jersey & L St.,SE 6 Valhal Corp. 344 344         
Florida Avenue NE Gateway Various Addresses in Capitol Hill NE 6 H Street CDC 10              
Kentucky Courts 340 13th Street SE 6 DCHA 54              
Arthur Capper/Carrollsburg (HOPE VI) 601 L Street SE 6 DCHA 1,562         1,562      
East Capital (HOPE VI) East Capitol Street NE/SE 7 DCHA 555            
J.W. King Seniors Housing 4638 H Street SE 7 First Rock Baptist CDC 75 75           
Randle Highlands Manor ALF 1624-28 27th St. S.E. 7 HCP Randle LLC/AEDC 60 60           
Elsinore Courtyards 5300 (Block) E Street, SE; 5100 Call Place and C 7 Elsinore Courtyard, LLC / Marshall Heights C 107            
Bolling View 401 Orange Street, SE; 2942 Second Street, SE 8 CIH Ventures, Inc. / AEDC 183            183         
AEDC I Pool various 8 AEDC/Communities Group 111
Congress Park II 1375 Savannah Street, SE 8 Mid-City Urban,LLC 196
Good Hope House 1715 V Street SE 8 Bethany, Iunc. 8                
St. Paul Senior Housing 114 1st Street, SE 8 St. Paul CDC 56 56           
Stanton Park (formerly Wagner-Gainesville) 1811 Gainesville Street, SE; 2422 Wagner Street, 8 NPCDC, Inc. 62              62           
WDC II Various in Anacostia and Capital View neighborho 7,8 Regency Development / Pinnacle Developm 97              
The Wingates 4660 Martin Luther King Ave., S.W. 8 KREG, LLC 717            
Bowling Green Apartments  2nd St., and Wilmington, S.E. 8 AHD, Inc. 152            152         
Village at Chesapeake 845-890 Chesapeake 8 Finlay Properties, Inc. 221            

Pipeline Subtotal 3,902         2,224      

Total Subsidized Projects (FY '99, '00, '01, 
'02 and pipeline) 13,554       5,198      

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name
 Rehab 
Units  New Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Construction 
Start Occupancy

Pipeline

Fairmont I & II 203     203        203    Jan-01 Nov-02 Jul-03
Capitol Park East Pool 422       422          422      Sep-00 Aug-02 Aug-02
1741 Trinidad Avenue NE 12         12            12           TBD TBD
Capitol Hill Towers (Navy Yard) 344                   344          344      Jun-01 Nov-02 Dec-04
Florida Avenue NE Gateway 10         10                    10        PSA
Kentucky Courts 54                      44                    10            54        Jul-02
Arthur Capper/Carrollsburg (HOPE VI) 1,562                330                  1,232       1,232      330      TBD TBD
East Capital (HOPE VI) 555                   145                  410          338         217      Jul-02
J.W. King Seniors Housing 75                      75            75           Jul-01 TBD TBD
Randle Highlands Manor ALF 60                      60            60           Jul-01 Dec-02 Apr-04
Elsinore Courtyards 107       107          107         Jan-02 Sep-02 Oct-03
Bolling View 183       183          183         Jan-02 TBD TBD
AEDC I Pool 111 111          111         Jul-01 TBD Dec-03
Congress Park II 196 196          196         Jan-01 TBD Dec-03
Good Hope House 8           8              8             Jul-02
St. Paul Senior Housing 56                      56            56           Nov-99 Nov-02 Mar-04
Stanton Park 62         62            62           Jan-02 Jun-02 Mar-03
WDC II 97         97            97           Jan-02 TBD Dec-03
The Wingates 717       717          387      330         Apr-02 Dec-02 TBD
Bowling Green Apartments 26         126                   152          152         Jul-02 Dec-02 Dec-03
Village at Chesapeake 221       221          221         Jul-02 Dec-02 Dec-02

Pipeline Subtotal 1,252    2,650                529                  3,373       969      2,322      611      

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 8,697    4,767                2,113               11,320     2,601   8,351      2,447   

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

Construction Method Ownership Type Building Type Timeline

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name 30% 40% 50% 60% 80% Market TDC
Pipeline

Fairmont I & II 203 30,000,000$             
Capitol Park East Pool 274          140          8           61,500,000$              
1741 Trinidad Avenue NE 12            1,982,213$                
Capitol Hill Towers (Navy Yard) 137          207       64,944,546$              
Florida Avenue NE Gateway 10       7,100,000$                
Kentucky Courts 12        20       22         8,882,000$                
Arthur Capper/Carrollsburg (HOPE VI) 467      240 50 805 424,350,000$            
East Capital (HOPE VI) 249      129          121      28            28       109,613,593$            
J.W. King Seniors Housing 75        8,800,000$                
Randle Highlands Manor ALF 60            7,031,000$                
Elsinore Courtyards 22        85            7,065,000$                
Bolling View 183          10,007,334$              
AEDC I Pool 111 9,695,275$                
Congress Park II 196 18,525,605$              
Good Hope House 8              1,140,679$                
St. Paul Senior Housing 56        7,557,143$                
Stanton Park 62            7,423,399$                
WDC II 97            7,500,000$                
The Wingates 215      502          60,709,741$              
Bowling Green Apartments 26        126          18,220,000$              
Village at Chesapeake 221          20,406,665$              

Pipeline Subtotal 728      901          421      702          108     1,042    785,617,787$            

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 1,885   4,063       2,461   2,665      959     1,269    1,681,748,433$         

Afffordability

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name CDBG HOME HPTF LAHDO Capital Appropriated  LIHTC/ DHCD  DHCD*  Closing Date 
 DHCD Future 

Financing 
 Closing 

Date 
Pipeline

Fairmont I & II 6,026,600$      6,026,600$        
Capitol Park East Pool
1741 Trinidad Avenue NE 594,691$         594,691$            May-02
Capitol Hill Towers (Navy Yard)
Florida Avenue NE Gateway 300,000$         300,000$            Jun-02
Kentucky Courts 461,093$        461,093$            
Arthur Capper/Carrollsburg (HOPE VI) 950,000$         950,000$            Apr-02
East Capital (HOPE VI) 3,250,000$      7,000,000$      10,250,000$       Sep-02
J.W. King Seniors Housing 3,000,000$      3,000,000$         
Randle Highlands Manor ALF
Elsinore Courtyards 1,150,000$      1,150,000$         
Bolling View
AEDC I Pool
Congress Park II
Good Hope House 300,000$           300,000$            May-02
St. Paul Senior Housing 740,000$         740,000$            Feb-00 744,939$                May-02
Stanton Park 1,300,000$      1,300,000$         
WDC II
The Wingates 7,500,000$      7,500,000$         
Bowling Green Apartments
Village at Chesapeake

Pipeline Subtotal 17,311,291$    461,093$        -$            25,072,384$       744,939$                

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 53,799,471$    11,838,250$      2,211,093$     -$            2,939,705$      1,201,578$        3,077,000$       82,367,097$       11,333,439$           

*Amount requested by the developer and still pending before DHCD.

Funding Sources*

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name  Capital  Agency 
 Closing 

Date Tax-Exempt Bond 
 Tax-Exampt 
Bridge Bond  Taxable Bond  LIHTC/ DCHFA  HFA 

 Closing 
Date  HUD Grants DCHA Funds DCHA

 Closing 
Date 

Pipeline

Fairmont I & II 16,133,000$         8,475,192$            16,133,000$      
Capitol Park East Pool 30,000,000$          5,850,000$            30,000,000$       Oct-02
1741 Trinidad Avenue NE
Capitol Hill Towers (Navy Yard) 32,000,000$          13,037,348$      10,800,000$          45,037,348$       
Florida Avenue NE Gateway
Kentucky Courts 47,872$                 1,900,000$        1,947,872$           
Arthur Capper/Carrollsburg (HOPE VI) 34,900,000$          2,000,000$        36,900,000$         
East Capital (HOPE VI) 32,227,437$          11,424,587$      43,652,024$         
J.W. King Seniors Housing 3,850,000$            1,800,000$            3,850,000$         
Randle Highlands Manor ALF 5,000,000$            5,000,000$         
Elsinore Courtyards 4,740,000$            1,830,000$            4,740,000$         
Bolling View 6,991,715$            2,469,891$            6,991,715$         Sep-02
AEDC I Pool 6,795,000$            6,795,000$         
Congress Park II 8,423,151$            4,760,911$            8,423,151$         
Good Hope House
St. Paul Senior Housing 3,700,000$            2,341,448$            3,700,000$         
Stanton Park 3,747,829$            2,400,000$            3,747,829$         Sep-02
WDC II 5,500,000$            1,666,453$            5,500,000$         TBD
The Wingates 45,000,000$          10,416,148$          45,000,000$       
Bowling Green Apartments 10,546,000$          5,128,000$            10,546,000$       Dec-02
Village at Chesapeake 14,600,000$          3,861,073$            14,600,000$       Dec-02

Pipeline Subtotal 121,380,695$        -$                   13,037,348$      40,727,442$          126,970,214$     67,175,309$          15,324,587$      82,499,896$         

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) -$                 385,766,695$        $28,150,000 21,409,348$      184,172,189$        435,878,214$     155,909,980$        $52,140,187 $208,050,167

Funding Sources

(UPDATE: 8/1/02)


